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PROJECT: Midnite Mine Remediation REPORT NO: 2019-006

OWNER: Newmont/Dawn Mining OPERATOR:  Newmont/Dawn Mining

Summary of Work Activities or Events for this reporting period:

This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction
activities, quality assurance (CQA), quality control (CQC) and engineering activities for the period May 3 - 9,
2019. The Site activities discussed in this weekly report include, but are not limited to: Site Health, Safety,
and Security; Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site Mobilization;
RA Activities; Project Documentation; and Site Inspections.

The project SharePoint site includes the Project documentation discussed in this report. Access to the
project SharePoint site is available at the following link: https://amcollab.mwhtools.com/sites/midnitemine

SITE HEALTH, SAFETY, AND SECURITY
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period May 3 — 9, 2019

FIRST AID INJURY 0 | PROPERTY DAMAGE 0

MEDICALLY TREATED INJURY 0 | NEAR MISS INCIDENT 0

RESTRICTED WORK INJURY 0 | RADIATION PROTECTION PLAN (RPP) —ISSUES | 0
REPORTED

LOST TIME INJURY 0

Comments: No Incidents to report. Project Monthly Safety meeting was conducted on May 7 for both day and
night shifts. April's safety and production metrics were reviewed to include lessons learned. Safety Focus
topics included Anaphylaxis and Epi Pen use / awareness and Near Miss / Hazard reporting importance.

COMMUNITY LIAISON

No issues or concerns were reported or received by Newmont from the Spokane Tribe of Indians Community
Liaison Officer for the reporting period. Tribal Community Liaison advised that a Community meeting is being
planned for May 13 and 14, 2019.

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE
VISITORS

Weekly Progress Meeting:

The Weekly Construction Progress meeting was held at 1000 hours on Wednesday, May 8, 2019 at the
on-site conference room and via conference call. Representatives from the following stakeholders
attended the meeting in person or via telephone:

e EPA

e Jacobs

e US Army Corps of Engineers

e Spokane Tribe of Indians

e Dawn Mining Company (DMC)/Newmont
e Stantec

s WME

Meeting Action Items:
e None.
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EPA Plan/Document Approvals:
e EPA approved the Area 5 Lunchroom Relocation Plan on May 6
e EPA approved the 2018 Remedial Action Summary Report on May 9.

Regulatory Site Visit(s):
e Mark Fillius of the US Army Corps of Engineers representing EPA was on site May 6 through May
9.

REMEDIAL WORK ACTIVITIES

Construction:
During the week of May 3 — 9, 2019, the following activities were conducted:

e Excavating, hauling and placing material from the Lime Protore Stockpile 8 (Stockpile 8, low
reactivity material), Protore Stockpile 4 (Stockpile 4, high activity/high reactivity material), Ore &
Protore Stockpile 5 (Stockpile 5, high activity/high reactivity material) and South Waste Rock Pile
(SWRP, low activity/low reactivity material) continued. Material from SWRP and Stockpile 8 were
placed on the east and west side of Pit 4 to create the 20’ rind buffer area. Some material from
SWRP was placed at the south end of the pit to start forming the 20’ rind for the top surface. The
materials were excavated with either excavator or loader equipment and transported and plug
dumped with haul trucks. The plug dumps were leveled with a dozer into lifts not exceeding 10’
thick. Table 1 presents the 2019 Pit 4 mass haul materials volume.

Table 1 — 2019 Pit 4 mass haul volume estimates

Reporting Period Truck Loads Estimated Volume!
yd?

May 3 - 9, 2019 3,201 89,628

2019 Cumulative 17,520 490,560

1 — Truck load assumed to be 28 yd®

e Completed fusion welding of the 4"x8” dual containment pipe for the Infiltration Collection system
on the west side of Pit 4 and completed hydrostatic pressure testing of the 4" carrier pipe on May 7
and pneumatic pressure testing of the 8” containment pipe on May 8. The pipeline was installed
on May 8 and 9.

e Continued excavations for the west Infiltration Collectors.

e Material from the Construction Support Zone Structure Demolition Temporary Stockpile (CSZ
SDTS) was placed in Pit 4 on April 29. CQC and CQA personnel confirmed on April 30 that the
material was placed in conformance with the project requirement.

e Began excavating the Infiltration Collector channels on the west slope of Pit 4 on May 2.

e Pit 4 tension crack was measured on May 6. The horizontal distance between movement pins
remains at 53.75 inches.

e Placed material around the dewatering risers with verticality of the risers verified during material
placement using GPS equipment. The vertical risers remain at 220’ to the Underdrain Sump
(UDS) and 180’ to the Waste Rock Dewatering Sump (WRDS).

Stormwater Pollution Prevention Plan (SWPPP) Activities

e Monthly SWPPP inspection was performed on May 9. No new erosion features or maintenance
items were identified.
e The gully on the west slope of Area 5 was repaired on May 3.
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Equipment Mobilized/Demobilized and Material Delivered
The following equipment was mobilized to the Site during this reporting period.

e None

The following equipment was demobilized from the Site during this reporting period.
e None

All non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment and
subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of
delivery.

Materials:

The following material was delivered to the Site during this reporting period.
e None

Dust Control and Monitoring

Six dust monitors were operated during construction activities at the locations and for the time intervals
listed in Table 2. The Total Suspended Particulate (TSP) action level of 260 micrograms/cubic meter was
not exceeded during the reporting period.

Table 2 - TSP Dust Monitoring Locations during reporting period May 3 —9, 2019

Status
Monitor ID Location Description StartDate| — | g | S| 5| S| B| 2
Lol |S|F|=2]|F
ES-1 (stationary) | Midnite Mine Top of Pit 4 04/01/19 [D/N D/N[D/N[D/N|D/N
ES-2 (stationary) | Midnite Mine Southeast Boundary 04/01/19 |D/IN D/N[D/N[D/N|D/N
ES-3(stationary) | Midnite Mine West Boundary 04/01/19 |D/IN D/N[D/N[D/N|D/N
ES-4 (roving) Top of Stockpile 3 04/30/19 [D/N D/N[(D/N|D/N|D/N
ES-5 (roving) Spare
i i 04/01/19
ES-6 (roving) I_East Side of Pit 4 next to portable D/N o/N oo o
light plant.

ES-7 (roving) Southeast corner of Area 5 04/02/19 | D/N D/N [D/N|D/N|D/N
ES-8 (roving) Spare
D=Day Shift (6:00 am to 4:30 pm)
N=Night Shift (4:00 pm to 2:30 am)
E=Environmental conditions (Fog, smoke, pollen, etc.) — No Operation
* Equipment malfunction (Battery)

PROJECT DOCUMENTATION

Project Submittals, Engineering Change Notices (ECNs), Requests for Information (RFIs), Non-
Compliance Notifications (NCNs), CQA-CQC Field Acceptance Forms and Other Items received, changed
or noted before or during this time-period are shown in the table below:
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Table 3 — CQA Documentation

Project Submittals

Submittal No. Title Submittal Date CQA Approval Date
02272-06 South Pond Geomembrane 4/24/2019 5/3/2019
02275-02 South Pond Geonet 4/25/2019 5/3/2019

Project ECNs
ECN No. Title EPA Submittal EPA Response Date
Date
None
Project RFls
RFI No. Title CQC Submittal CQA Response Date
Date
RFI1 2019-04 Request for Additional Information 5/3/2019 5/3/2019
on South Pond Materials |
RFI 2019-05 Request for Additional Information 5/3/2019 5/3/2019

on Infiltration Collection System
Cross Section

RFI 2019-06 Request for Additional Information 5/7/2019 TBD
on South Pond Materials Il
RFI 2019-07 Request for Change to Non- 5/7/2019 TBD

Prorated Warranty Requirements
for Geomembrane, Geonet and
Geocomposite Drainage Layer

Materials
Project NCNs
NCN No. Title CQA Issue CQC Response Date
Date
None to Date
CQA-CQC Field Acceptance Forms
Acceptance Title CQC-CQA Issue Date
No.
2019-01 Stockpile 8 Excavation Verification Survey — West Side 5/3/2019
Other Iltems
Iltem Title Comments
None

A copy of the updated CQA Logs are provided on the project SharePoint site under the 2019 CQA Folder.

SITE INSPECTIONS

Details regarding the four-phase CQA observation/inspection process for each definable work feature is
summarized above within each work-feature section and are further detailed in the daily CQC/CQA reports
that are available on the project SharePoint site.

Preparatory Inspections / Meetings
e None during this time-period.

Initial Phase Inspections
e None during this time-period.

Follow-up Phase and Ongoing Inspections
Daily observations/inspections by CQA during Pit 4 backfill and other construction activities for the
following site-specific tasks:
e Pit 4 Backfill
o0 Mine waste excavated from Stockpile 8 and the North SWRP (low reactivity material) was
placed along the edges of the pit to construct the 20-foot buffer zone (rind). Mine waste
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excavated from Stockpile 4 (high reactivity/high activity material) was placed in areas of
the pit bounded by the 20-foot buffer zone.
¢ WRDS/UDS Risers
0 Risers were backfilled and leveled.
0 Bentonite and water was placed in the annular area between risers and friction sleeves.
— UDSrrisers are at a total depth of 220 feet.
— WRDS risers are at a total of 180 feet.
e West Side Infiltration Collection System (WICS)

0 Another 360 feet of 8"x4” DR17x11 HDPE dual-wall containment pipe and 80 feet of 4-inch
DR11 HDPE pipe were welded together for the trenched section of the WICS. The total
800-foot long 4-inch carrier pipe portion of the pipeline was hydrotested and the 720-foot
long annular area between the 4-inch carrier and 8-inch containment pipe was air-pressure
tested. Test results were accepted by CQC and CQA.

0 The trenched section of the WICS was excavated and subgrade accepted by both CQC
and CQA. Pipe bedding was placed to the required depth and compacted. The 800-foot
long pipeline was placed in the bedded trench and connected to the HDS vault located in
Area 5. Bedding depths below and above the pipeline were surveyed and verified by
CQC.

o0 Excavation continued for the WICS channel section along the west side of Pit 4.

Completion Inspections
e None

THREE WEEK LOOKAHEAD SCHEDULE
Three Week Lookahead Schedule

A copy of the Three Week Lookahead Schedule is provided as Attachment A.

Report completed and submitted by:

David Lee
Project Construction Director

Attachments
e Attachment A — Midnite Mine 3 Week Lookahead Schedule

Photos of pertinent items are provided below.
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Figure 1 — Pit 4 Overview, Looking South

Figure 2 — 390 excavator starting excavation of the South Pond.
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Figure 4 - West Infilitration Collector in p
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West Infiltration
Collector

Figure 6 — WICS Pipeline, Looking South



ATTACHMENT A

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE



Midnks Mina 2019 Production Schadula Midnite Mine Remedial Action 3 Week Look Ahead Schedule Data Date: 09-May-19
Print Date: 10-May-19
Wiy ZT0 Toe 70
[ [H iE] E3 02 [E)
Midnite Mine 2019 Produc tion Scheduls
124 16-Apr-19A
Install Pit 4 Undendrain Dewatering Risers (LOE) 12 1&-Apr-19A NMC
DR20 Install Pit 4 Waste Rock Dewatering Risers (LOE) Ba% 12 l6-Apr-194 NMC
i Install Pit 4 Infiltration Collectors (LOE) 17% 124 1-Apr-19A NMC
WTP & Soush Pond Excavadion so P4 il
62
Fxcavate and Haul emaining portions of Stockpies &, 3 and 4 &2 01-Apr-19A NMC
T3 D6-May-19 A
SP3,4&ScPond-30 Excavate and Haul South Pond to Pit 4 il De-May-19 A NMC
SWRP (South Waste Rock Plie) t0 Pt 4 53
SWRP North 01_A A
SWRP-N-10 Excavate and Haul SWRP North to Pit 4 (Pari 1) 53 01-Apr-19A NMC
20 (09-May-19
SWRP-CSZ+WTP-10 | Excavate and Haul SWRP Ramp to CSZ+WTP to Pit 4 20 09-May-19 NMC L - - - - 1 Excavatg and Haul SWRF Ram
* # Current Misstone Il Critical Remaining Work page 10f1
I Actual Work e Romaning Level of Efort
O Remaning Work s A3 Leval of Efort NE WMON T
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